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ProjectONE Fiscal 2021 Financials 
Agency Deployment 

CAPPS 
Financials 

User Groups 

Soft Go-Live Date 
Aug. 09, 2021

Implementation Date 
Sept. 01, 2021

Report Date 
Jan. 15, 2021 

Deploying Agencies 

338-PRB, 362-TLC, 450-SML, 451-TDB, 457-TSBPA, 460-PELS,
466-OCCC, 469-CUD, 513-TFSC, 533-PTOT, 535-TLLRWDCC, 813-
ARTS

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G

Key Risks/Issues 

• None

Items for Management Attention 

• None

Project Milestones 

• Project Mgmt.    36% Complete (09/01/20 –09/30/21)
• Analysis   76% Complete (09/01/20 – 04/17/21) 
• Configuration    55% Complete (09/01/20 – 02/28/21)
• Design   79% Complete (09/01/20 – 05/22/21) 
• Build   82% Complete (09/01/20 – 03/24/21) 
• Conversion   12% Complete (09/07/20 – 05/08/21) 
• Test   17% Complete (10/26/20 – 08/13/21) 
• Train/Change    41% Complete (11/02/20 – 08/28/21)
• Deploy   0% Complete (05/11/21 – 09/01/21) 
• Support   0% Complete (09/01/21 – 10/31/21) 
• Overall Project 45% Complete (09/01/20 –10/31/21)

Key Activities 

• Started Configuration/Prototyping Sessions
• Security Essentials Meeting scheduled
• Train the Trainer Kickoff scheduled
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